## NextGen Michigan Status
### June 2014

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Project Manager</th>
<th>Project Owner</th>
<th>Project Status (High-Level monthly status summary)</th>
<th>Project Health†</th>
</tr>
</thead>
</table>
| Network                  | Balten, Elizabeth | Palms, Andy   | The Network project will be closed this month. The team will continue network discovery and migrations to support the MiWorkspace rollout with the remaining Administrative and Academic units.  
  - The Network Tools work stream will be restarted as a separate project in order to re-scope the effort for developing NetInfo2. The NetInfo2 tool will be used by the network operations groups for tracking network equipment and configuration data.  
  - The Metrics and Reporting scope has been deferred based on availability of resources and parallel reporting projects underway within ITS.  
  - This will be the last monthly status report for the network project. | ![✓] (Green Check) |
| End User Services        | Marker, Paul    | Houser, Terry | Sites Printing  
  * The Angell hall Campus Sites location was migrated as a pilot to the MiWorkspace PaperCut Print technology. The new technology includes a new Web Application that will allow management of user access to printing by adding and deleting users from MCommunity groups. The new Printer Web application will also provide the capability to allow users to select multiple charge accounts for their printing. The remaining Campus Sites are scheduled to be upgraded by end of July.  
  Windows Redesign  
  * User Group Permission (UGP) Design using Windows Active Directory (AD) that will provide a consistent process to add users to AD is now complete. The implementation of the design has started.  
  Packaged Linux Service  
  * Work continues on the development of Linux packages that will automate the setup of Linux machines to the university network and storage infrastructure.  
  Configuration Manager 2012  
  * The Self-Service Application catalog pilot at the library has started. The new catalog will allow users to install enterprise applications without the user having to call the Service Desk. The catalog was pushed out to all ITS users on 6/27.  
  Campus Computing Sites Desktop Deployment  
  * Application package continues for the 202 applications needed for the Sites Windows desktop upgrade. | ![✓] (Green Check) |
| MiWorkspace              | Sterling, David | Houser, Terry | Central Administration Deployment Status: Completed implementation for University Committee on Use And Care of Animals. Finalizing the planning and migration for remaining small departments, Office of Budget and Planning, and DPSS.  
  Academic Deployment Status: School of Education staff migrations is substantially complete. We’ve begun the faculty migrations and expect them to continue through late July. Library implementation is substantially complete. Stamps School of Art and Design implementation is underway. We expect to begin migrations in September. The schedule for remaining Academic units is not yet finalized. The recommended schedule has been approved by project sponsors but we will confirm the schedule with NextGen Unit Representatives. | ![ℹ️] (Information Icon) |
## NextGen Michigan Status
### June 2014

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Project Manager</th>
<th>Project Owner</th>
<th>Project Status (High-Level monthly status summary)</th>
<th>Project Health†</th>
</tr>
</thead>
<tbody>
<tr>
<td>ServiceLink</td>
<td>Kat Thomas</td>
<td>Carson, Cassandra</td>
<td>Bill of Materials successfully launched on 6/30 for the Communications Systems and Data Centers. Stabilization effort is scheduled to end by the middle of July. On site crew is training and helping users with the transition. The incident release schedule and the overall project scope planning is in progress. The next sponsor meeting is 7/21.</td>
<td>![i]</td>
</tr>
<tr>
<td>Customer Relationship Management</td>
<td>Byrkit, Mary</td>
<td>Ray, Phil</td>
<td>Discussions continue about what, if any, work remains before closing the Customer Relations (CR) Capability Project. The CR capability has been operational for 2 years and has processes in place to engage with campus on a regular basis, share campus feedback on a timely basis within ITS, and initiate and participate in projects and other initiatives to help ITS align with campus needs. A project health check will be conducted in July.</td>
<td>![✓]</td>
</tr>
<tr>
<td>Storage</td>
<td>Hankish, Debra</td>
<td>Houser, Terry</td>
<td>Discovery is in progress for Stamps School of Art and Design. The future schedule consists of proposed unit migration dates, however, it is expected to have committed migration dates soon.</td>
<td>![✓]</td>
</tr>
</tbody>
</table>

† About Project Health:

- **Indicates the project is progressing as expected.** Significant risks or issues have not been identified or have been successfully mitigated.

- **Indicates an issue occurred, which has not been mitigated, that may impact the project with regard to scope, schedule, quality, resources, cost, or benefit.**