# NextGen Michigan Status
## July 2014

<table>
<thead>
<tr>
<th>Project Title</th>
<th>Project Manager</th>
<th>Project Owner</th>
<th>Project Status (High-Level monthly status summary)</th>
<th>Project Health†</th>
</tr>
</thead>
</table>
| End User Services  | Marker, Paul    | Terry Houser  | Sites - Printing  
*All printing deliverables are complete except for Guest printing, which will be reevaluated to understand if it is required at the Library.*  
Windows Redesign  
*Windows Forced Updates deliverable is now complete and in production. This feature will allow users to opt out of Windows software updates when a user needs to ensure their machine does not get rebooted or interrupted during a specific period.*  
Packaged Linux Service  
*Work continues on the development of Linux packages that will automate the setup of Linux machines when accessing the University network and storage infrastructure.* | ![Green](false) |
| MiWorkspace        | Sterling, David | Terry Houser  | CENTRAL ADMIN DEPLOYMENT STATUS:  
1. Division of Public Safety and Security (DPSS) planning is underway. Migration date TBD.  
2. Office of Budget and Planning discovery and planning underway. On track for an early August Migration.  
3. Student Publications planning is underway. Migration date TBD.  
ACADEMIC DEPLOYMENT STATUS:  
1. Library implementation complete.  
2. Successfully completed 19 School of Education (SOE) faculty migrations.  
3. Continue engagement with the remaining SOE Faculty.  
4. Art and Design is on track for a Sept 22 migration.  
5. Kinesiology embedded pre-discovery is on track to start Aug 4.  
6. The approach and planning for implementation within the academic units is in process. The schedule for remaining units is Yellow because there is still uncertainty about schedule adjustments as a result of this work.* | ![Yellow](true) |
| Storage            | Hankish, Debra  | Terry Houser  | Storage migrations are stalled yet expected to begin once the Academic unit schedule has been confirmed. Efforts are in progress to evaluate project closure based on completing project deliverables. Supporting the MiWorkspace Rollout will be ongoing and will be managed within the MiWorkspace project.* | ![Green](false) |
Discussions continue about what, if any, work remains before closing the Customer Relations (CR) Capability Project. The CR capability has been operational for 2 years and has processes in place to engage with campus on a regular basis, share campus feedback on a timely basis within ITS and initiate and participate in projects and other initiatives to help ITS align with campus needs. A review of project health check and project closeout activities and deliverables was held in July.

† About Project Health:

✓ Indicates the project is progressing as expected. Significant risks or issues have not been identified or have been successfully mitigated.

ℹ Indicates an issue occurred, which has not been mitigated, that may impact the project with regard to scope, schedule, quality, resources, cost, or benefit.